American University of Beirut
EECE 502 – Final Year Project
Course Coordinator – Dr. Youssef Tawk
Minutes for the Weekly Group Meeting – Submitted per Group

Meeting #	Date:	Time:	Duration:	Meeting called by:	Minutes Taker:
1	1/21/20	9:00 am	30 mins	(•) Advisor ( ) Students	Claritta & Raghad

Attendees:

Raghad Al Agha, Lynn Ariss, Hadi Elham, Claritta Khoury + Prof Kayssi

Briefly summarize the main discussions during the meeting:

The meeting reviewed the current stage of the Final Year Project work. It was determined that the stage regarding the design of the device and the hardware needed only minor adjustments, as it had already gone 95% of the way. Testing the design with elderly people and people with special needs will be a future step regarding the design.

IRB requirements were also addressed to cover the course completion aspect, the formulation of the necessary paperwork for preparation, and finding user manuals templates , and the expected timeframe for the approval. Testing was also another area addressed to cover the expected constraints from the IRB period and the possibility of the project scope being expanded. Technical challenges related to the PPG signal processing algorithm were discussed, and alternative methods are being pursued for improvement.

Briefly summarize the conclusions drawn regarding the above-mentioned discussions:

The team agreed upon this approach in order to continue improving the design of the device while concurrently working on the IRB documentation. The dual-plan approach has been adopted, in which Plan A refers to clinical testing post-approval by the IRB, while Plan B refers to simulation and non-clinical testing in order to avoid any sort of delays in this project. The scope of the project will remain confined to MS patients; however, future scope expansion can be accommodated. The writing of a conference paper and making the project video were deemed feasible outcomes.

Enumerate the assigned tasks by the FYP advisor for each student + the deadline for delivery:

Assigned Task / Per Student	Name of the Student	Deadline
CITI course, IRB application, IRB supporting files, IRB proposal, IRB English consent form, User manual and device explanation, follow up with MAX30102, finalize design and material	Claritta Khoury	Feb 4
CITI course, IRB Arabic consent form, finalize design and material, building velostat circuit and integrating with heatmap	Raghad Al Agha	Jan 28
CITI course, finalize data cleaning and preprocessing for ML model, begin testing ML models	Lynn Ariss	Jan 28
CITI course, finalize data cleaning and preprocessing for ML model, begin testing ML models, connection between two arduinos	Hadi Elham	Jan 28