American University of Beirut
EECE 502 – Final Year Project
Course Coordinator – Dr. Youssef Tawk
Minutes for the Weekly Group Meeting – Submitted per Group

Meeting #	Date:	Time:	Duration:	Meeting called by:	Minutes Taker:
12	4/11/26	9 am	40 min	⦿ Advisor ○ Students	Lynn Ariss

Attendees:

Raghad Al Agha, Lynn Ariss, Hadi Elham, Claritta Khoury

Briefly summarize the main discussions during the meeting:

The meeting focused on continued progress in the mobile application, hardware design, and system integration. On the app side, the team implemented additional features including multi-language support (English, Arabic with RTL support, and French), Google sign-in integration, profile editing, notifications, text size control, and text-to-speech accessibility. An interactive tutorial and resources section are under development, along with history tracking and report sharing features. On the hardware side, the team worked on finalizing the wearable design, particularly optimizing the placement of multiplexers (MOXs), reducing wiring complexity, and testing comfort when placing components around the foot. A fabric-based prototype was tested and found to be comfortable, with further plans to add cushioning and refine placement of Arduino, sensors, and wiring. The team also explored a modular design with openable flaps to allow visibility and manual placement of electronics for prototyping and presentation purposes. Additionally, progress was made toward minimizing wiring and preparing for soldering. System integration was also discussed, confirming that all sensors had previously been tested together and are now being scaled down into a compact device.

Briefly summarize the conclusions drawn regarding the above-mentioned discussions:

The team concluded that the application is feature-rich and nearing completion, with accessibility and usability improvements successfully implemented. The hardware design is progressing well toward a compact and wearable prototype, with confirmed comfort and reduced wiring complexity, though further refinement and soldering are required. The modular, openable design was validated as a good approach for prototyping and demonstration. The next steps focus on finalizing hardware assembly, ensuring stable integration of all components, and continuing testing to avoid introducing issues during scaling. Additionally, the team will finalize remaining deliverables such as the conference submission and supporting materials.

Enumerate the assigned tasks by the FYP advisor for each student + the deadline for delivery:

Assigned Task / Per Student	Name of the Student	Deadline
Continue working on UI implementation in App	Raghad Al Agha	Apr 15
Continue working on UI implementation in App	Lynn Ariss	Apr 15
Integrate ppg algorithm, imu step counting and motion detection, and work on backend	Hadi Elham	Apr 15
Consult a local shoe repair specialist, visit a shoe factory, give them a small part of the system to test on, continue refining the design,document progress in the report	Claritta Khoury	Apr 15