American University of Beirut
EECE 502 – Final Year Project
Course Coordinator – Dr. Youssef Tawk
Minutes for the Weekly Group Meeting – Submitted per Group

Meeting #	Date:	Time:	Duration:	Meeting called by:	Minutes Taker:
7	3/5/20	N/A pm	N/A	◉ Advisor ○ Students	Hadi Elham

Attendees:

Hadi Elham, Raghad Al Agha, Lynn Ariss, Claritta Khoury, Prof. Ayman Kayssi

Briefly summarize the main discussions during the meeting:

Since no meeting was held this week, the team sent a written progress update summarizing developments a

Briefly summarize the conclusions drawn regarding the above-mentioned discussions:

The team concluded that the pressure-sensing hardware is operational but requires structural adjustments to eliminate ghosting effects, with Velostat segmentation and copper redesign being the main options. The flex-sensor ankle monitoring and PPG cardiovascular sensing pipelines are functioning and will be further refined. The encrypted Bluetooth communication layer is successfully implemented. In the coming phase, the team will focus on integrating all sensing subsystems into the mobile application, finalizing the heatmap hardware, testing additional sensor configurations, implementing the charging circuit, and improving the machine-learning models while preparing the conference paper for submission.

Enumerate the assigned tasks by the FYP advisor for each student + the deadline for delivery:

Assigned Task / Per Student	Name of the Student	Deadline
Try new pressure sensing configuration with cutting the VeloStat Sheet, work on ML for Ataxia Detection to increase validation accuracy, collaborate with the team on assembling the full circuit and integrating it in the app.	Hadi Elham	3/11/2026
Work on new design alternative for pressure sensing circuit, Assemble all most/all subsystems into one circuit, Attempt to order missing components locally and abroad through AUB, Finalize and submit conference paper	Raghad Al Agha	3/11/2026
check the way the PPG looks, continue the filtering so that the PPG data would be fed into the ML in the right way	Claritta Khoury	3/11/2026
Enhance application UI and connection features, continue development of Blood Pressure Estimation model.	Lynn Ariss	3/11/2026