American University of Beirut
EECE 502 – Final Year Project
Course Coordinator – Dr. Youssef Tawk
Minutes for the Weekly Group Meeting – Submitted per Group

Meeting #	Date:	Time:	Duration:	Meeting called by:	Minutes Taker:
9	3/19/26	12:00 pm	30 mins	⦿ Advisor ○ Students	Claritta Khoury

Attendees:

Raghad Al Agha, Lynn Ariss, Hadi Elham, Claritta Khoury

Briefly summarize the main discussions during the meeting:

The meeting covered updates on the mobile application, machine learning model, and hardware integration. The application UI was improved by introducing a simplified dashboard displaying key metrics such as heart rate and SpO, along with additional detailed views and features such as PDF export, device status handling, and an interactive device overview. The concept of model personalization was discussed but found not feasible due to the lack of patient-specific ground truth data. Updates were also presented on real-time BLE data streaming, heatmap integration, and improvements in model performance through data augmentation. Progress on the PPG data pipeline was discussed, including challenges in data formatting and conversion. Hardware updates included successful sensor operation and ongoing system integration. Additional features such as accessibility improvements, multilingual support, and user guidance were also reviewed.

Briefly summarize the conclusions drawn regarding the above-mentioned discussions:

The updated UI was considered effective in improving usability. Model personalization was deemed impractical at this stage, and focus will remain on improving general model performance. System integration is progressing well, with real-time data handling and visualization functioning as expected. It was concluded that the PPG data pipeline should be implemented within the mobile application. Hardware development is advancing, with further work needed on integration and charging optimization. Data management and future permissions for a doctor-side interface will require further consideration.

Enumerate the assigned tasks by the FYP advisor for each student + the deadline for delivery:

Assigned Task / Per Student	Name of the Student	Deadline
begin implementing the UI, test model personalization approaches, and explore transitioning from CSV to NumPy (.npy) format	Lynn Ariss	3/25/2026
Fixing heatmap noise and visualization issue and modifying our current model for ataxia detextion to get better results	Hadi Elham	3/25/2026
Work on user manual and application design, work on the charging circuit of wearable	Raghad Al Agha	3/25/2026
explore transitioning from CSV to NumPy (.npy) format, work on user manual, support (as needed) the chargingg circuit of the wearable, finalize and share PPG code	Claritta Khoury	3/25/2026